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General
Year Three of Connections 2025 Plan implementation has again proven to be very busy 
and productive. Many citizens and staff were involved in carrying out or monitoring the 
proper implementation of the Plan. Of the 52 implementation measures called for in the 
adopted Plan to be carried out or started by this year, 5 were completed, 28 are in-prog-
ress, 14 are on-going, and 5 are planned to begin in the coming year. Details on these 
projects are included in the full report.

Some of the largest accomplishments of Year Three are as follows: continuing progress 
on the LDO rewrite; start-up of Street Design Standards; adoption of a Collector Street 
Plan; nearing completion on the Greensboro Metro Area Bicycle, Pedestrian and Green-
ways Plan; adoption of the Cedar Street/Bellemeade Area Strategic Plan; obtaining a 
grant for an Architectural Survey of Greensboro/Guilford County; initiating a Downtown 
Design & Compatibility Manual; and nearing completion of the Greene Street improve-
ments (parking, two-way traffic, streetscape, and roundabout).

2005-06 Plan Amendments
There were 26 citizen-initiated amendments that were processed in association with re-
zoning cases and one text amendment requested by City Council. 

Land Use Classification Analysis 
As we are entering into our third year since adoption we now have the opportunity to 
analyze the data on the changes that have occurred in Land Use Classifications and 
Growth Tiers due to amendments. The total change from Plan adoption through FY05/06 
shows the following: a large loss in Industrial Land Use classifications (Industrial/Corpo-
rate Park and Mixed Use Corporate Park) totaling approximately 145 acres; a large gain 
in Commercial of approximately 131 acres; a fairly large gain in Mixed Use Residential of 
approximately 177 acres; and a gain of approximately 89 acres in High Residential.  The 
loss in industrial areas and the gain in commercial are not supported by the Plan.  How-
ever, the gain of Mixed Use Residential and High Residential are supported by the Plan.

2006-07 Goals
Staff will continue to work on all of the unfinished tasks however, the following is a list 
of the larger projects that will consume the majority of staff time for the next year: LDO 
Rewrite, Fringe Area Development Plan (City/County Project), Growth Tier Implementa-
tion (revisions to the water/sewer extension policies), Downtown Design & Compatibility 
Manual, continued implementation of adopted neighborhood plans (e.g. Pedestrian Scale 
Overlay for Spring Garden Street), initiating a new neighborhood area plan, establish-
ment of additional scenic corridor overlays, initiate a reinvestment corridor study, initi-
ate activity center plans, and establishment of the Neighborhood Conservation Overlay 
ordinance and possibly working on the first neighborhood overlay. 

Staff will also continue to review the Plan for areas that may need clarification and re-
finement and process those changes as needed.

The entire report can be viewed online at: 
http://www.greensboro-nc.gov/Departments/Planning/compplan/
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This is the third Annual Report of the Greensboro Connections 2025 
Comprehensive Plan.  The report covers the progress made on implementation 
from July 1, 2005 – June 30, 2006.  The report includes:
•  a summary of the activity that has taken place during Year Three of Plan 
    implementation; 
•  a list of Plan amendments that have been processed over the course of the  	
    year; 
•  an analysis of the change in Land Use Classifications since Plan Adoption; and
•  goals for the next year. 

I. SUMMARY OF PROJECTS

The following is a summary table of the status of the Year Three projects:

Table 1. FY05/06 Project Status

Number of Projects	 Status	 	 Definition
  	 5			   Complete		  Project is done
	 28			   In-progress		 The project is well underway, but not 	
							       yet complete
	 14			   On-going		  The project is underway, but it has no 	
							       ending point.
  	 5			   Planned 		  This project is in the work plan, but for 	
							       varying reasons has not been started 
	 52			   Total	

As shown in the table above, there are 52 projects on staff’s work plan for Years 
2-3 (FY04/05-05-06).  These projects are derived from the Action Plan (Table 
10-1) of the Comprehensive Plan. Staff is continuing to work on unfinished 
projects and has started to work on many of the Mid-Term projects which span 
two fiscal years (FY04/05 - 05/06).  Five additional projects were completed 
in FY05/06, which when added to the projects completed in previous year’s 
amounts a total of 13 completed projects since Plan adoption.  Twenty-Eight 
projects are in-progress, 14 are considered on-going, and 5 are planned to get 
underway in the next fiscal year.  Of the five completed projects there are: two 
in the Community Character chapter, one in the Economic Development chapter, 
one in the Transportation chapter, and one in the Community Facilities, Services 
and Infrastructure chapter.  The projects are: Tree Protection and Landscaping, 
Stream Corridors and Floodplains, Economic Development Agency Funding, 
Collector Street Plan, and Plan for Solid Waste. The following is a brief 
description of the five completed projects. For a complete list of projects with 
brief summaries see Appendix A at the end of the report.
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Community Character
Tree Protection and Landscaping 
(Policies: 5B.1, 5B.2) – 

Over the course of the last couple of years, staff has 
been meeting with a group of stakeholders made up 
of environmentalists, developers and engineers to 
review the Tree Preservation and Landscape 
ordinances in light of the above mentioned 
Comprehensive Plan policies.  The committee was 
asked to address the following issues:

1.  Establish standards for single-family 
     developments 
2.  Establish standards for two-family developments 
3.  Create street tree planting requirements within   	
     the right-of-way for residential developments. 
4.  Provide options for commercial developments to     	
     plant trees within the right-of-way 
5.  Improve current standards related to parking lot      	
     landscaping and screening 

In general, the following are the recommendations 
of the committee:
•  Require some form of landscaping for all new        	
   single family and two family dwellings constructed 	
   (after the effective date of the ordinance change) 	
   on existing lots and newly created lots. 
•  Require installation of landscaping between the 	
    rear of single family and two family lots and 
    existing public streets.
•  Give the applicant a choice of seven options to    	
    achieve required tree coverage for single family 	
    and two family dewllings constructed (after the 	
    effective date of the ordinance change) on 
    existing lots and newly created lots.
•  Allow trees from required street yard to be shifted   	
    to right-of-way if there are no overhead utilities.

It was the consensus of the committee not to 
include changes which would require existing 
developments to retrofit and they chose not to 
address allowing exemptions for affordable housing.

The full details of these recommendations will be 
incorporated into the LDO rewrite.

completedconnections 2025



completed

Community Character
Stream Corridors and Floodplains 
(Policies 5B.3 and 5B.4) – 

Over the course of the last 2-3 years, staff has 
worked with the citizen Stormwater Advisory Com-
mittee to discuss the above mentioned policies and 
they made the following recommendations:  

•  Citywide 50’ buffers on intermittent streams
•  100’ buffers on perennial streams with the first 	
    30’ to be undisturbed.
•  Some limited allowable uses would be permitted 	
    within buffer consistent with Randleman rules.    	
    Incentives as previously proposed through open 	
    space committee may be applicable. 

The full details of the recommendations will be 
incorporated into the LDO rewrite.

July 2005 - June 2006
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completed
Economic Development
Economic Development Agency Funding 
(Policy 7D.1) – 

A program has been established which applies to all 
economic development agencies that are funded by 
the City.  The program requires performance based 
contracts for each agency that outlines their 
objectives, and quarterly reports that outline their 
accomplishments.  The agency reports are reviewed 
to ensure that they are staying focused on the 
agreed upon objectives prior to disbursing funds.  

Transportation
Collector Street Plan 
(Policy 8A.8) – 

The Collector Street Plan was drafted through the 
cooperation of all jurisdictions within the Greensboro 
Metropolitan Planning Organization (MPO).  The plan 
was adopted by City Council on September 6, 2005.

Community Facilities, 
Services & Infrastructure
Plan for Solid Waste 
(Policy 9B.1) – 

The City approved the closing of the White Street 
Landfill and the Transfer Station was funded and is 
under construction and is scheduled to open  in 
August 2006.
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in-progress
Land Use
Land Development Ordinance (LDO) rewrite 
(Policies 4C.1, 4C.2, 4C.3, 4G.1, 5A.3, 5F.2, 5F.3, 
6A.4, 6C.1, 6C.2, 6C.3, 7A.6, 4G.3, 8C.3, 8E.3) -  

As reported last year, this is one of the in-progress 
projects that continues to have the biggest impact 
on implementing many of the of the Plan’s policies.  
Since July 1, 2005 we have:
•  Drafted and reviewed the Diagnostic report which   	
    gives policy direction for developing the new 
    ordinance;
•  Drafted and reviewed Module 1A: 
    Article 1 – Introductory Provisions, 
    Article 2 – Nonconformities, and 
    Article 3 – Administrative Bodies;
•  Drafted and reviewed Module 1B: 
    Article 4 – Review and Approval Procedures and   	
    Article 5 - Enforcements; and
•  Drafted Module 2A: 
    Article 6 – Zoning Districts and 
    Article 7 – District standards.

Next steps are:
•  Review Module 2A with the LDO Citizen Advisory   	
    Team (CAT)
•  Complete the drafting of Module 2B: 
    Article 8 – District Use Requirements and then  	
    review it with the LDO (CAT);
•  Draft and review Module 3: General Development  	
    Standards; and  
•  Draft Module 4: Subdivision Provisions.

We are hopeful that we can accomplish these next 
steps over the course of the next 12 months.

July 2005 - June 2006
              5

third annual report



in-progress

Land Use
Downtown Development Initiatives 
(Policy 4E.2) – 

•  Staff worked over the course of the last year with 	
    a citizen committee to draft streetscape 
    recommendations for the Downtown area.  These 	
    recommendations will be presented to City 
    Council and then worked into the Downtown 
    Design & Compatibility Manual.  

•  The Planning Department sought proposals for 
    consulting services of a Downtown Design &
    Compatibility Manual.  “The intent of the 
    Downtown Design & Compatibility Manual is to   	
    ensure that new development complements the
    established character of Downtown 
    neighborhoods and corridors, including the 
    preservation and enhancement of significant
    historic resources.”  Additionally, it will enhance
    the urban character of our Downtown and will 
    improve the predictability of the review process   	
    and approval process for developers and 
    residents alike .  The next steps will be to review 
    the proposals and select a consulting firm.

	 6

connections 2025



Community Charcter and Transportation
Greensboro Metro Area Bicycle, Pedestrian and 
Greenways Plan 
(Policies 4G.4, 5A.1, 8B.1, 8B.2, 8B.3, 8B.4) – 

This Plan represents the first time in the history of 
the Greensboro area that a comprehensive 
evaluation and program of action has been prepared 
to address the immediate and long-term needs for 
bicycle, pedestrian and greenway facilities. There 
are several primary purposes for this plan. One has 
been to define an important connection between 
public health and the diminishing access to outdoor 
landscapes, and how a community wide bicycle, 
pedestrian and greenways plan can serve to 
improve the health and wellness of area residents. 
Another has been to define immediate and 
long-term goals for the bicycle, pedestrian, and 
greenways system of the future. The third has been 
to propose an interconnected system of trails, 
on-road bicycle facilities and sidewalks, that when 
linked together, will enhance transportation safety, 
broaden choices for getting to destinations around 
the area on foot, bicycle, and public transportation, 
and form a web of outdoor facilities providing 
improved access to outdoor resources for 
transportation and recreation purposes.  The fourth 
is to use the development of integrated bicycle, 
pedestrian, and greenway facilities as a strategy to 
help the community achieve a range of community 
goals for land use, enhanced livability, and 
economic competitiveness.

This Plan has been divided into two components, 
one for trails and one for bicycles.   The final draft 
of the trails portion of the plan is currently under 
review and is anticipated for adoption by the Parks 
and Recreation Commission in July 2006. The 
bicycle portion of the Plan is nearing final draft 
stage and adoption is anticipated  by the 
Metropolitan Planning Organization in September 
2006.

in-progress

July 2005 - June 2006
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in-progress

Community Character
Historic Survey/Protection 
(Policies 5D.1, 5D.2)  – 

A grant for a Greensboro/Guilford County 
Architectural Survey update was received from the 
Federal Historic Preservation Fund.

Heritage Tourism 
(Policy 5D.3) – 

The Bicentennial Celebration planning is well 
underway through the establishment of a 
committee, hiring an Executive Director,  starting 
the fund-raising, and adopting the celebration 
period of March 25- May 17, 2008.

       8

Scenic Corridor Overlays 
(Policies 4G.5, 5C.2, 5F.1) – 

Bryan Boulevard was identified as a high priority 
corridor for designation and staff will study and de-
velop a Corridor Plan for public review and comment 
and then bring it to Council for consideration.  Staff 
will also consider Scenic Corridor designation for 
other high priority entry-way corridors.  

connections 2025



in-progress

Housing and Neighborhoods
Neighborhood Planning Initiative 
(Policy 6A.1) – 

•  Lindley Park is in the process of developing a 
   Pedestrian Scale Overlay for a portion of Spring     	
   Garden Street
•  The Cedar Street/ Bellemeade Area Strategic Plan   	
   was adopted by Council on November 15, 2005.
•  The Summit Avenue Corridor Plan was completed 	
   and is in the process of being adopted.

Economic Development
Brownfield Identification and Improvement 
(Policy 7C.3) – 

The South Elm Street Redevelopment Plan has been 
drafted and adoption is anticipated in fall 2006.

July 2005 - June 2006
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in-progress
Transportation
Street Design Guidelines 
(Policies 8F.1, 8A.6) – 

This project was started last year and has 
continued to make progress.  The technical 
committee completed their review of local street 
standards and is in the midst of reviewing the 
collector street guidelines.  Next steps will be to 
finish the review of collector streets and then review 
major and minor thoroughfare guidelines.  After the 
committee completes their review they will forward 
their recommendations to the LDO rewrite 
committee for their review.  

Enhance GTA System 
(Policies 7D.5, 8C.2) – 

The GTA system is continuing to make good 
progress through the planning and implementation 
of the college university system (HEAT) which is 
scheduled to begin on August 1, 2006.  They have 
also completed the Implementation and Financial 
Plan of Mobility Greensboro which was adopted by 
the GTA board on March 28, 2006.

All of the remaining projects that are either 
in-progress, on-going or planned are shown in 
Appendix A.   
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II. PLAN AMENDMENTS 

Over the course of the year there were 26 citizen 
initiated plan amendments that were in association 
with a rezoning case.  Of the 26 cases, 21 were 
approved, 2 were withdrawn, and 3 were denied.  
The requests were fairly evenly spread across the 
city.

Staff processed one text amendment to Chapter 10. 
This amendment was upon the request of the City 
Council and it eliminated the joint public hearing 
before the Zoning Commission and Planning Board.  
All amendments that are in association with a 
rezoning go only to the City Council.  See Appendix 
B at the end of this report for a full list of 
Comprehensive Plan Amendments.  

All Plan amendment cases can be viewed on the 
Comprehensive Plan website at: http://www.
greensboro-nc.gov/Departments/Planning/comp-
plan/amendments.htm 
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III. LAND USE CLASSIFICATION ANALYSIS 

As we are entering into our third year since adoption we now have the oppor-
tunity to analyze the data on the changes that have occurred in Land Use Clas-
sifications and Growth Tiers due to amendments.  (See Appendices C, D and E)  
In Fiscal Year 04/05, the majority of the change in Land Use Classification was 
from Low Residential (-361.75 acres) to Mixed Use Residential (+176.90 acres) 
and Mixed Use Commercial (+121.52 acres). There was only one tier change 
from Tier Three to Tier 1 which consisted of 66.5 acres for a single family de-
velopment on Air Harbor Road.

In Fiscal Year 05/06, the changes were more scattered among the different 
Land Use Classifications.  However, there was quite a significant loss in the two 
industrial classifications combined (Mixed Use Corporate Park and Industrial/
Corporate Park) with the total loss of 118 acres.  This loss goes against the 
Economic Development Polices 7C.1 and 7C.2 that support the maintenance 
of an inventory of economic development sites for various stages of business 
development.  

There was also a large gain in the Commercial Land Use Classification (+118 
acres) which is also not encouraged by the Plan. The plan anticipated that, 
“…some new commercial centers are anticipated, in general new retail and 
commercial service uses will be encouraged within more diversified mixed-use 
centers rather than as stand-alone shopping centers or expanding highway 
commercial “strips”.” [Page 4-14, Greensboro Connections 2025 Comprehen-
sive Plan]  Also in this year there was a gain of approximately 60 acres in the 
High Residential Land Use Classification.  This change is supported by the Plan 
through the promotion of increased densities.

The total change from Plan adoption through FY05/06 (shown in Appendix C) 
shows the following:
•  a large loss in Industrial Land Use classifications (Industrial/Corporate Park 	
   and Mixed Use Corporate Park) totaling approximately 145 acres;
•  a large gain in Commercial of approximately 131 acres;
•  a fairly large gain in Mixed Use Residential of approximately 177 acres; and
•  a gain of approximately 89 acres in High Residential.

The loss in industrial areas and the gain in commercial are not supported by the 
Plan.  However, the gain of Mixed Use Residential and High Residential are sup-
ported by the Plan.

                12
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IV. MONITORING COMMITTEE
 
The Council-appointed Monitoring Committee was asked by City Council to 
continue one additional year past the original March 2006 sunset period, the new 
sunset for the Committee (unless otherwise directed) will be March 2007. The 
Monitoirng Committee continues to hear presentations on various plan projects 
and makes comments on all comprehensive plan amendment cases that are in 
association with rezoning cases.  The comments of the Committee are posted in 
the staff reports which are presented to the Zoning Commission and City Council.

V. COUNCIL BRIEFINGS

As part of plan implementation, the Council was briefed periodically over the 
course of the year on various aspects of the Plan.  The main items discussed 
were: Mixed-Use Guidelines and updates on the Land Development Ordinance 
rewrite.

VI. GOALS FOR NEXT YEAR

Staff will continue to work on all of the unfinished tasks however, the following 
is a list of the larger projects that will consume the majority of staff time for the 
next year: LDO Rewrite, Fringe Area Development Plan (City/County Project), 
Growth Tier Implementation (revisions to the water/sewer extension policies), 
Downtown Design & Compatibility Manual, continued implementation of adopted 
neighborhood plans (e.g. Pedestrian Scale Overlay for Spring Garden Street), ini-
tiating a new neighborhood area plan, establishment of additional scenic corridor 
overlays, initiate a reinvestment corridor study, initiate activity center plans, and 
establishment of the Neighborhood Conservation Overlay ordinance and possibly 
working on the first neighborhood overlay. 

Staff will also continue to review the Plan for areas that may need clarification 
and refinement and process those changes as needed.  In May 2008, the Plan is 
due for its first 5 year update.
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Project Summaries      Appendix A 
Project Policies Status Lead Staff Highlights Goals 
Land Use      

Y1: 4A.1, 4A.2, 
4A.3, 4D.4 
Y2-3: 8E.2 

In-progress Sue Schwartz • Infill Team report delivered to LDO 
consultants on barriers to infill 
development in Greensboro 

• Neighborhood Conservation 
Overlay drafted and reviewed 

• Outline and implement Infill 
and development education 
piece  

• Finalize draft of NCO and 
prepare for adoption 

Infill 
 
 
 
Infill Capital 
Improvements 
Assessment 
 
 
 
 

Y2-3: 4B.1, 
4B.2 

Planned Larry 
Davis/Dick 
Hails/ Sue 
Schwartz 

• Although this project was not 
officially kicked-off, the recently 
adopted Urban Investment 
Guidelines identify priority areas 
for future analysis of needs for 
capital improvements. 

 
 

• Start capital improvement 
assessments in urban 
investment areas 

• Review adopted CIP and 
identify additional needs for 
infrastructure improvements 

• Identify any additional areas 
for infill improvement 

LDO Rewrite: Compact 
Development standards, 
open space dedications, 
development design 
standards, Diversification 
of New Housing, Home 
Occupation regulations, 
Neighborhood Design 
Guidelines (conservation 
district), shared parking 

Y1: 4C.1, 4C.2, 
4C.3, 4G.1, 
5A.3, 5F.2,  
5F.3, 6A.4, 
6C.1, 6C.2, 
6C.3, 7A.6 
Y2-3: 4G.3, 
8C.3, 8E.3 

In-progress Heidi 
Galanti/Ben 

Woody 

• Diagnostic report drafted and 
reviewed 

• Module 1A drafted and reviewed 
• Module 1B drafted and reviewed 
• Neighborhood Conservation 

Overlay drafted and reviewed 
• Module 2A has been drafted 
• Module 2B is in the process of 

being drafted 

• Review Module 2A 
• Finish drafting  and review 

Module 2B 
• Draft and review Module 3 
• Draft Module 4 

Fringe Area Land Use 
Plan/ Growth Tier 
Implementation 

Y1: 4F.1-3, 
4G.2, 9A.1, 

9A.5 
Y2-3:  4F.4-5 

In-progress CMO • Proposed revisions to the 
Water/sewer Extension Policies 
were proposed and discussions 
are continuing.  

• Held an initial meeting with the 
county to discuss a process for 
moving forward with the Fringe 
Area Land Use Plan.   

• Heart of the Triad (HOT) charrettes 
were held and three land use 
scenarios were developed. 

• Adopt/ finalize changes to 
the water/sewer extension 
policies 

 
• Start Fringe Area Land Use 

Plans  

Activity Center 
Planning/Mixed Use 
Guidelines 

N/A In-progress Ben Woody • Planning Department drafted 
Mixed Use Guidelines and briefed 
Council on the benefits of 

• Continue to educate and 
share the Mixed Use 
Guidelines with Boards 
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Project Policies Status Lead Staff Highlights Goals 
 implementing mixed use. 

• Currently sharing the guidelines 
with rezoning applicants  

 

Commissions and citizens 
• Draft sample zoning 

conditions that meet the 
Mixed Use Guidelines 

• Establish preliminary work 
plan for preparing Activity 
Center Plans.   Begin study 
of existing conditions and 
initiate pubic process for 
selected locations.  

Legislative Initiatives Y1:4D.6 On-going Blair Carr • Amendment One was passed by 
state-wide referendum allowing 
Tax Increment Financing.  

• During the 2005-2006 Legislative 
Session, several bills have been 
introduced promoting an increase 
in economic development not only 
for large employers but for small 
business, tourism and certain 
industries.  

• Two Bills have been introduced 
that modernize and update the 
planning and zoning statutes to 
bring them in line with current 
practices.  

• On the local level, the City created 
a new development district known 
as a Business Improvement 
District (BID) to promote 
development and revitalization in 
the downtown business district   

 

Downtown Development 
Initiatives 

Y1:4E.2 In-progress Dick 
Hails/Melissa 
Begley/Mary 

Sertell 

• Downtown streetscape committee 
is finalizing recommendations 
document. 

• Downtown Development Advisory 
Committee continues to meet bi-
monthly to proactively address 
problems or concerns in the 

• Present streetscape 
recommendation to Council 
and incorporate 
recommendations into the 
Downtown Design manual. 

• Select firm to assist with the 
design manual. 
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downtown area with City staff and 
Downtown merchants. 

• Drafted RFP to select a consultant 
to create a downtown design 
manual and a committee is being 
created to discuss Downtown 
Overlay district.  

• Hold public meetings and 
begin drafting the manual. 

Downtown Historic 
Resources 

Y1:4E.3 In-progress Stefan-leih 
Geary/ Mike 

Cowhig 

• Worked with GIS staff to create 
database format that links digital 
images to parcel layer.   Working 
to complete data entry. 

• Map of downtown with digital 
images for each property 
and information about 
structures available to the 
public on City web site. 

Community Character      
Completed in 

2004 – 
Adoption 
Pending 

Mike Simpson 
and Candice 

Bruton 

 • Adoption of the proposed 
plan is pending incentives for 
developers anticipated to be 
addressed by the LDO re-
write. 

 
 

Open Space and 
Greenways  

• Strategic Plan - 
Proposed Parks, 
Open Space and 
Greenways Report 

 
• Comprehensive 

Trails Master Plan 
 
 
 
 
 

Y1:4G.4, 5A.1, 
5A.3, 5A.4 

In-progress Candice Bruton 
and Mike 
Simpson 

• The project’s scope now includes 
GDOT’s Pedestrian and Bicycle 
Facility Networks (non-motorized 
plan). The final draft of the plan is 
currently under review and is 
anticipated for adoption by the 
Parks and Recreation Commission 
in July 2006. 

• Identify opportunities 
propose corridors address 
missing links  address 
underserved areas 

• recommend funding 
strategies 

• recommend maintenance 
standards 

Tree Protection and 
Landscaping 

Y1:5B.1, 5B.2,  Complete Melissa Begley 
 

• Landscape and Tree Preservation 
committee have completed work.  
Revisions will be incorporated into 
the LDO rewrite process. 

 

Stream Corridors and 
Floodplains 

Y1:5B.3, 5B.4 Complete  
 
 

Kenney 
McDowell 

• Stormwater Advisory Committee 
recommends Citywide 50' buffers 
on intermittent streams and 100' 
buffers on perennial streams with 
the first 30' to be undisturbed.  
Some limited allowable uses would 

• Final version of revised 
ordiances still need to be 
presented to comp. plan staff 
and oversight committees. 

 
• Stream Buffer protection 
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be permitted within buffer 
consistent with Randleman rules.  
Incentives as previously proposed 
through open space committee 
may be applicable.  

 
• New Floodplain Maps for the City 

have been completed and are 
currently under review at the State 
and Federal level.  The Committee 
recommends that once these maps 
are adopted by FEMA, that the City 
modify the flood damage 
prevention ordinance to regulate to 
the future conditions to proactively 
address future flooding concerns.     

may still need to be 
enhanced when Phase II and 
Jordan Lake Nutrient 
Management rules become 
effective. 

 
• Have new flood damage 

prevention ordinances 
adopted by City Council 
within six months of maps 
being approved by FEMA 
and State. 

Gateways and 
Landmarks 

Y2-3: 5C.2, 
5E.1 

Planned Mary Sertell & 
Parks and 
Recreation 

• Hired Urban Designer in May 
2006. 

• Develop work plan in FY 
06/07. Identify areas of 
greatest impact and public 
support. 

Historic Survey/Protection Y1:5D.1, 5D.2 In-progress Mike Cowhig • Application submitted for 2006-07 
Federal Historic Preservation Fund 
grant for Greensboro/Guilford 
County Architectural Survey 
Update, Phase I, Reconnaissance 
Survey.  Grant approved. 

• Complete Phase I of 
Greensboro/Guilford County 
Architectural Survey Update: 
Reconnaissance Survey. 

Heritage Tourism 
 
 
 

Y1:5D.3 In-progress Stefan-leih 
Kuns 

• Bicentennial Commission 
appointed  (27 members, 3 co-
chairs, 9 specific committees).   

• Created Bicentennial website  
• Executive Director was hired  
• Celebration period was adopted as 

March 25-May 17, 2008.   
• Commission is raising funds and 

its first contribution of $25,000 was 
received from the City of 
Greensboro.  

 

• Finalize office logistics and 
location at the Historical 
Museum. 

• Provide Community-wide 
opportunities for participation 
and volunteering in planning 
the bicentennial. 

• Meet 75% of fundraising 
goals in 2006-2007.  
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Design Guidelines for 
Public Buildings and 
spaces 

Y2-3:5E.2 Planned Mary Sertell • Hired urban designer in May 2006. • Develop plan for publicly 
owned spaces focusing on 
identifying funding and 
targeting city wide focal 
points during FY 06/07.  

• Try to incorporate Public Art 
in new public projects 

Scenic Corridors Y1: 5F.1  
Y2-3: 5C.2, 

4G.5 

In-progress Ben Woody • At the direction of the CMO, the 
Scenic Corridor Staff Team was 
reorganized. 

 
• Preliminary discussions held with 

LDO consultants regarding the 
establishment of SCOD-3 & 4. 

• Study and develop a 
Corridor Plan for Bryan 
Boulevard with subsequent 
Council adoption and 
designation as a Scenic 
Corridor Overlay District. 

• Consider Scenic Corridor 
designation for other high 
priority entry-way corridors. 

• Continue with development 
of SCOD-3 & 4 as part of 
LDO re-write process. 

• Re-evaluate SCOD 1 & 2 
text during the LDO rewrite 
and propose any necessary 
changes 

Reinvestment Corridors 
/Visual Enhancement 
Corridors 

Y2-3:5F.4, 
4B.3, Figure 4-
3, Figure 5-2 

Planned  Heidi Galanti 
/Mary Sertell 

• Hired urban designer in May 2006. • Work in concert with HCD to 
identify key corridors and an 
implementation plan during 
FY 06/07. 

Housing and 
Neighborhoods 

     

 
 
In-progress 

 
 
Sue Schwartz 

 
 
• Spring Garden Street Pedestrian 

Overlay drafted 
 

 
 
• Overlay adoption anticipated 

in Fall 06 

Neighborhood Planning 
Initiative 

• Lindley Park 
 
 

• Cedar Street 
 
 
 

Y1:6A.1 

In-progress Sue Schwartz • Cedar Street/Bellemeade Area 
Strategic Plan adopted by City 
Council 11/05 

 

• Create implementation work 
plan  
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• Summit Avenue In-progress Stefan-leih 

Geary 
• Corridor Plan complete and in final 

review phases 
• Adoption by Planning Board 

and City Council Summer 06 
• Continue to pursue funding 

sources and options. 
HOPE VI (Willow Oaks) Y2-3:6A.2 In-progress Dyan Arkin • Community/child care center 

construction completed. 
• 30+ single family homes under 

construction or occupied. 

• Complete Phase II 
infrastructure improvements 

• 60-unit tax credit rental 
project 

• Continue construction of 
single family for-sale units 

• Begin planning process for 
neighborhood commercial 
component. 

Housing/Neighborhood 
Condition Monitoring 
Strategy 

Y2-3:6A.3 In -progress Sue Schwartz/ 
Jeff Sovich 

• Conducted day-long workshop with 
participating city departments to 
discuss the creation of 
Neighborhood Indicators as a 
method of monitoring the City’s 
Neighborhoods. 

• Held follow-up meetings to begin 
brainstorming indicators and data 
that is readily available 

• Complete establishment of 
indicators 

• Gather data for indicators 
• Evaluate usefulness of data 
• Beta Test sample indicators 

Substandard Housing 
Elimination 

Y1:6B.1 On-going Cyndi Blue • City and County financial 
commitments made to enable the 
conversion of the long vacant 
downtown Wachovia Tower to a 
mixed use project, Center Pointe. 

• In year 1 of the City’s new HUD 
Lead Safe Housing Grant – 92 
housing units have been made 
lead safe and 6 homes have been 
rehabilitated. 

• Housing Greensboro has doubled 
its homeowner housing repair unit 
production and has identified 
partners to further increase 
production. 

• Habitat’s Operation Infill has 

• Identify and provide 
assistance to eliminate or 
improve 1-2 high profile 
nuisance properties. 

• Continue the city’s 
homeownership assistance 
programs, including new 
homeownership 
developments launched in 
the Ole Asheboro and Willow 
Oaks neighborhoods and 
scattered site programs. 

• Implement a foreclosure 
monitoring system for 
properties in the City’s target 
areas. 
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produced 11 scattered site 
homeownership units. 

• The Greensboro Housing Coalition 
along with numerous public and 
private partners has launched the 
Healthy Homes Partnership with a 
goal of reducing unsafe housing by 
50% within 3 years.  Funding for 
the project planning was received 
from the Weaver Foundation and is 
under consideration by the Mary 
Reynolds Babcock Foundation. 

• The District Attorney’s office has 
agreed to an Environmental Court 
and a District Attorney to specialize 
in these cases. 

• A coalition of partners led by NC 
A&T University has applied for a 
Healthy Homes Demonstration 
Grant from HUD. 

• A NC Healthy Homes Stakeholder 
Meeting to bring together health, 
housing, energy and “green-
building” stakeholders from across 
the state will be held in 
Greensboro in Sept. 

• Coordinate with Local 
Ordinance Enforcement and 
the Minimum Housing 
Commission to preserve 
housing units which have 
been significantly improved 
but not finished within the 
timeframe of a repair or 
demolish order. 

• Aggressively pursue 
additional housing funding 
options from other potential 
public and private sources, 
including local and regional 
foundations. 

 

Historic Rehabilitation Y1:6B.2 On-going Mike 
Cowhig/Stefan-

leih Geary 

• Architectural Salvage of 
Greensboro awarded first 
restoration grants.  Mike and 
Stefan-leih serve on the grant 
committee. 

• Continue to work with 
Preservation Greensboro 
Inc. on funding sources for 
historic rehabilitation.  

• Work to promote historic 
rehabilitation incentives such 
as federal and state historic 
rehab tax credits. 

Create Housing 
Maintenance Program 

Y2-3:6B.3 In-progress Dan Curry • Homeowner rehabilitation program 
guidelines revised to improve 
access to services, better address 
the needs of the physically 
disabled, and adjust program limits 

• Continue certifications under 
RUCO prior to mandatory 
rental certification date of 
July 2007. 
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to meet current construction cost 
and property value levels. 

 

• Undertake study of rental 
rehabilitation funding 
program options to 
determine feasibility of 
increasing participation in 
rental rehab programs. 

Housing Programs Y2-3:6B.4, 
6B.5, 6B.6 

On-going Cyndi Blue • 76 units of affordable family rental 
housing in development. 

• Launched a collaborative planning 
process with Greensboro, High 
Point, Guilford County, the 
Homeless Prevention Coalition of 
Guilford County and the 
Greensboro and High Point United 
Ways to produce a 10 Year Plan to 
End Homelessness in our 
communities. 

• HUD Continuum of Care award for 
Guilford County homeless 
prevention services totaled 
$1,265,588. 

• The Community Foundation of 
Greater Greensboro produced a 
Comprehensive Housing Report 
detailing the housing needs in 
Greensboro. 

• Continue to provide direct 
financial support for the 
development of affordable 
rental units for low income 
families. 

• Aggressively pursue 
additional housing funding 
options from other potential 
public and private sources, 
including local and regional 
foundations. 

• Analyze new sources of 
information on local housing 
issues for potential new 
program development. 

• Increase the use of 
SocialServe as an online 
source of information for 
available affordable rental 
units. 

Economic Development      
Home Grown Businesses Y1:7A.2 

Y2-3: 4D.5 
On-going Ben Brown and 

John Shoffner 
• City sponsored and participated in 

the Venture GSO entrepreneurial 
series.  

• Targeted Loan Pool funded to 
provide capital to new and 
expanding businesses within the 
NC State Development Zone. 

• All five businesses funded to date 
by the Targeted Loan Pool are now 
up and running and performing as 
agreed upon in repaying their 

• Continue to promote and 
support the creation of jobs 
and capital investment in the 
NC State Development Zone 
via providing financing 
through the Targeted Loan 
Pool. 

• Meet with in excess of 100 
entrepreneurs and provide 
the necessary consultative 
guidance to make their 
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loans and creating jobs.  

• Economic Development Staff 
actively consulted with 
entrepreneurs within the 
community providing guidance in-
house or via our Small Business 
Consortium non-profit partners to 
assist in preparing business plans, 
obtaining financing or working with 
City/County departments. 

• Staff met  with 131 entrepreneurs 
through June 12, 2006 as well as 
consulted via telephone with 
hundreds of others. 

business idea a reality. 
• Program and host an 

educational seminar within 
the NC State Development 
Zone. 

• Identify and contact all 
current businesses that are 
located within the State 
Development Zone and/or 
HubZone and explain how 
they can use this information 
to grow their businesses.  

Economic Development 
Business Assistance 

Y1: 7B.1 
Y2-3: 4D.5 
7A.3, 7A.4, 
7D.2, 7D.3, 

7D.4 

On-going Ben Brown and 
John Shoffner  

• Targeted Loan Pool created to 
provide capital funding and 
stimulate new job development by 
new and expanding businesses in 
the NC State Development Zone, 
which primarily consists of eastern 
Greensboro.  

• Delivered presentations to 
numerous civic groups and held 
seminars to inform citizens of the 
available business assistance at 
the city/county/state and federal 
levels. 

• Minority and Woman Owned 
Business Enterprise (M/WBE) 
office has taken an active role in 
working with minority and woman 
owned small businesses to make 
sure they are aware of and being 
considered for city contracting 
opportunities.  

• MWBE office also helps small 
businesses become better 
connected to the citywide small 
business community through the 

• Continue working with 
businesses to build on the 
established pro-business 
environment.  

• Continue to facilitate the 
increase in capital 
investment and the creation 
and retention of jobs. 

• Continue to work with the 
joint Millennial Campus to 
facilitate its ultimate growth 
and development.  

• Continue to work with 
entreprenerurs and 
developers to ease the 
process of reviewing 
development plans and 
growing their businesses by 
offering consultative services 
and providing financing 
opportunities. 

• Continue to speak at 
community events and 
educational seminars on 
available resources for 
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Small Business Consortium.  

• Evaluated and analyzed various 
new business and existing 
business requests for economic 
incentives for relocating or 
expanding in Greensboro.  

• Economic Development Review 
Team enabled the city to review 
development plans early in the 
process and creatively work with 
developers to expedite the review, 
revision and approval of proposed 
projects. This process did involve 
cash incentives in some cases. 

• The city has taken an active role in 
organizing public/private 
partnerships, such as the targeted 
loan pool, the Downtown Advisory 
Committee, and evaluating options 
for public participation in the 
ongoing revitalization of downtown 
Greensboro, the East Market 
Street corridor, and other 
reinvestment areas and corridors.  

• Completed Urban Development 
Investment Guidelines which 
provide a consistent set of criteria 
that will be used to evaluate how 
projects requesting public 
participation meet the city’s 
development goals and define how 
project risks and returns will be 
evaluated.  

• Prepared and Completed a survey 
of all businesses employing in 
excess of 50 employees to assess 
on-going viability, opportunities, 
and satisfaction with local 
infrastructure/resources.  

starting and growing 
businesses in the city. 

• Urban Development 
Investment Guidelines are 
expected to result in the 
continued revitalization of 
our community by enabling 
catalyst projects in the 
downtown redevelopment 
area and other reinvestment 
areas and corridors to move 
forward. 
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Review “Appeals” 
Process 

Y1:7B.2 In-progress Bob Morgan • Staff worked on determining the 
best way to handle this informal 
appeals process 

• Complete the establishment 
of the process 

• Publish the process in a 
manner so that will be readily 
available to all citizens. 

Results-Oriented 
Economic Development 

Y1:7B.3 On-going Ben Brown and 
John Shoffner 

• City Council has established 
economic development as a 
priority focus area for FY05/06 and 
FY06/07. 

• Assistant City Manager for 
Economic Development leads a 
city-staff team-based initiative that 
meets on a monthly basis at the 
department head level to discuss 
various economic development 
projects that are either underway 
or being considered so as to 
creatively work with the business 
communuity in establishing a pro-
business environment in 
Greensboro and rapidly reviewing 
proposals. 

• Economic Development 
review Team will continue to 
meet monthly and work with 
new and expanding 
businesses in Greensboro to 
facilitate the expansion or 
relocation process.  

• CMO staff and department 
heads will continue to 
emphasize the importance of 
economic development to 
the well- being and 
prosperity of the community 
to all city employees. 

• Staff will proactively work 
with existing and new 
companies to ensure an 
efficient and pro-business 
climate in all business 
dealings with the City of 
Greensboro. 

• CMO will publish a report on 
a periodic basis outlining 
various economic 
development initiatives and 
their current status. 

Land Inventory Y1: 7C.1  
Y2-3: 7C.2 

In-progress Heidi Galanti • Conducted a one day charette to 
evaluate the 5,000+ acre Mixed 
Use Corporate Park area on the 
east side of the city for economic 
development opportunities. 

• Drafted a series of maps to assist 
in the evaluation (environmental 

• Refine maps and draft a 
report summarizing the 
findings and 
recommendations of the 
study. 

• Explore other ways of 
inventorying available sites 
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attributes, facilities and 
transportation, existing land use, 
topography, utilities) 

• Created a land use scenario for the 
area. 

• Drafted some preliminary cost 
estimates 

• Drafted outline for report 

for infill and economic 
development. 

Brownfield Identification 
and Improvement 

Y2-3:7C.3 In-progress Sue Schwartz/ 
Dan Curry 

• S. Elm Street Redevelopment Plan 
Drafted 

• Adoption of plan by Fall 06 

Technology Development 
Zone 

Y2-3:7C.4 In-progress Ben Brown and 
John Shoffner 

• Exploration and development of a 
zone specifically focused on 
growing and nurturing technology-
based businesses has not been 
completed.  

• City staff has also been in 
consultation with the NC 
A&T/UNCG Millennial Campus to 
better assess progress and 
evaluate ways in which the city can 
spur the growth and development 
of the concept. 

• Complete an inventory of 
technology-based 
businesses in Greensboro 
and assess their 
perceptions, via a survey or 
on-site visits, of the business 
climate and elements that 
may be missing locally to 
enable them to maximize 
their potential. 

• Continue working with the 
Millennial Campus to spur 
the rapid implementation of 
the development of the 
project and the creation of 
new jobs for the area. 

Economic Development 
Agency Funding 

Y1:7D.1 Complete 
 

Ben Brown and 
John Shoffner 

• Program was established and is 
on-going with the requirement of 
yearly performance based 
contracts and quarterly reporting 
form each funded agency. 

 

Transportation      
Roadway Network and 
Traffic Management 

Y1: 7D.5, 8A.1, 
8A.2, 8A.3, 
8A.5, 8A.11 
Y2-3: 8A.12 

On-going Adam Fischer • Progress Continues on Roadway 
Improvements approved in the 
Connections 2000 Bonds Program.  
Seven (7) of the seventeen (17) 
roadway improvement projects 
approved with the Connections 

• Improve multi-modal function 
and reduce traffic congestion 
along Greensboro’s heaviest 
traveled corridors.  
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2000 Bond Program have been 
completed or are under 
construction.  

• Signal System replacement project 
is under design. Construction is 
scheduled to begin late in 2007, 
and the project should be complete 
by 2010.   

 
 
 
• Modernize Greensboro’s 

traffic signal system.  

Connecting Under-
Served Areas 

Y1:8A.4 In-progress Craig 
McKinney 

• Hornaday Road:  Roadway and 
bridge designs complete.  Decision 
pending on whether Archer 
Western will build the bridge within 
their contract with NCDOT for U-
2524AA/AB 

• Continued coordination with 
NCDOT on projects and studies 
within Greensboro and its growth 
areas. 

• Decision expected June/July 
2006.  Project construction 
schedule pending. 

Collector Street Plan Y1:8A.8 Complete Craig 
McKinney 

• City Council adopted the 
Greensboro Collector Street Plan 
on Sept. 6, 2005. 

 

 

Road Improvements for 
Economic Development 
 

Y1:8A.9, 8A.10 In-progress Tyler Meyer • Feasibility study for the Florida 
Street and Youngs Mill Road 
extension is nearly complete.  Map 
for the MUCP has been revised to 
reflect the pending 
recommendations from the study. 

• Funding for U-2525 (Loop from US 
70 to US 29). 

• Reedy Fork Parkway/US 29 
Interchange Environmental 
Assessment Study.  Task Order 5 
approved outline the bulk of work 
need to complete the document. 

• To be complete Summer 
2006. 

 
 
 
 
• Awaiting funding decision for 

NCDOT Sept/Oct 2006. 
• Environmental Assessment 

Document may be complete 
early 2007 or later. 

Pedestrian and Bicycle 
Facility Networks (GSO 
Metro Area Bicycle , 

Y1:8B.1, 8B.2, 
8B.3, 8B.4 

In-progress Tyler Meyer • A comprehensive, consolidated 
Bicycle, Pedestrian and 
Greenways Master Plan (BiPed) is 

• BiPed will allow the bike and 
pedestrian facilities be 
viewed as a complete 
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Pedestrian and 
Greenways Plan) 

currently under review. 
• Prioritization of future sidewalks 

complete as part of the BiPed plan. 
• Safe Routes to School (SR2S) pilot 

project currently underway. 
• Sidewalk construction on-going 
• Short term on-street bicycling 

improvements underway (e.g. 
bicycle lanes on Spring Garden 
Street) 

system, whether from a 
transportation (DOT) or 
recreation (P&R) 
perspective. Will allow for 
mainstreaming of bike/ped 
accommodations with road, 
park or development 
projects. 

• Implementation of SR2S 
throughout the city. 

Enhance GTA System Y1: 7D.5, 8C.1, 
8C.2 

Y2-3: 8C.4, 
8C.5 

On-going  
 

Sharon Smiley • The Implementation and Financial 
Plan of Mobility Greensboro was 
completed and a resolution was 
adopted by the GTA Board on 
March 28, 2006. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The Transit  Infrastructure 

Guidelines Manual was completed 
in March 2006.   

• Service Implementation plan 
refines the timeframe of 
reaching the primary goal of 
doubling ridership over the 
next 5 years into more 
manageable and realistic 
periods, i.e. short term goals 
(2007-2008) intermediate 
goals (2009-2013) and long-
term goals (2014-2026).  The 
short term goal includes 
adding 30-minute peak 
service, launching the HEAT 
service and establishing 
cross-town routes. The 
intermediate goal includes 
adding additional short term 
routes, adding 30-minute all 
day service, expanding 
evening service and Sunday 
Service and adding a new 
transit facility.  The long-term 
goal includes adding three 
new connectors, two new 
cross-town routes and 15-
minute peak service. 

• A plan to consolidate bus 
stops is in place to improve 
schedule adherence.  
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• Plans to implement a College and 

University transit Service were 
finalized.  New routes and a 
service logo  (HEAT/ Higher 
Education Area Transit) were 
established;   Campus stop 
locations have been identified and 
shelters are on order.  

Proposed stops to be 
eliminated have been 
identified. 

• The HEAT service will be 
launched August 1, 2006 

Regional Transit System Y1: 8D.2  
Y2-3: 8D.1 

In-progress Tyler Meyer • Completion of draft report for Initial 
Definition of Alternatives.  
Alternatives include No-Build, 
Transportation Management 
System, Rail, and Bus Rapid 
Transit (BRT). 

• Conducting public outreach to 
publicize Rail Corridor Transit 
Stops.  PART representatives have 
spoken with Winston-Salem and 
Kernersville groups and will be 
shortly setting up meetings with 
Greensboro groups. 

• Completion of draft report for 
Detailed Definition of Alternatives. 
Includes cross sections, capital 
cost estimates, and grade crossing 
analysis. 

 
• Completion of draft report for 

Existing Conditions. 
 
 
 
 
• Submitted report for Purpose and 

Need to FTA.  FTA reviewed and 
submitted comments on report.  

• Approval by FTA to move 
towards Locally Preferred 
Alternative for Preliminary 
Engineering and 
Environmental Impact 
Statement 

 
 
 
 
 
 
 
• Approval by FTA to move 

towards Locally Preferred 
Alternative for Preliminary 
Engineering and 
Environmental Impact 
Statement 

• Approval by FTA to move 
towards Locally Preferred 
Alternative for Preliminary 
Engineering and 
Environmental Impact 
Statement. 

• Approval by FTA to move 
towards Locally Preferred 
Alternative for Preliminary 
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Project Policies Status Lead Staff Highlights Goals 
Currently reworking the report. 

 
 
• Completed draft report for Station 

Planning and Land Use. 
 
 
 
 
 

Engineering and 
Environmental Impact 
Statement. 

• Approval by FTA to move 
towards Locally Preferred 
Alternative for Preliminary 
Engineering and 
Environmental Impact 
Statement. 

• Expect to start modeling for 
alternative analysis for 
completion in 2007. 

Downtown Parking 
Strategy 

Y1:8E.4 On-going Michael 
Cramer 

• Comprehensive Parking Study for 
2005 was completed by 
Consultants.   

• Model for determining 
development impacts on downtown 
parking is available for use by the 
Department. 

• The conversion of part of Greene 
Street and remainder of McGee 
Street from one-way to two-way 
traffic with roundabout is in the 
final stages of completion. 

• City Staff will meet with 
Downtown Stakeholders to 
discuss recommendations 
and determine 
implementation schedule. 

Transportation 
Development Standards 
(Street Design 
Guidelines) 

Y1: 8F.1  
Y2-3: 8A.6, 

8A.13 

In-progress Adam Fischer • Develop new street and sidewalk 
design manual. The new design 
manual should be complete by the 
end of 2006. Have been working 
with various stakeholder groups to 
develop the new standards. 

• Develop cross-access easement 
requirements. Have been working 
with TREBIC to develop cross- 
access requirements. 

 
 

• Develop new street and 
sidewalk standards for all 
classifications of streets that 
are context sensitive and 
flexible. 

 
• Develop cross-access 

requirements in the 
development ordinance to 
reduce vehicular conflicts 
in/out of private driveways 
onto public streets.  
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Project Policies Status Lead Staff Highlights Goals 
Community Facilities      
Funding Source for 
Phased Capital Program 

Y1:9A.2-4 In-progress Allan Williams/ 
Dick Hails/ 
CMO/ B&E 

• Proposed revisions to the 
Water/sewer Extension Policies 
were proposed and discussions 
are continuing.  

• Adopt/ finalize changes to 
the water/sewer extension 
policies. 

Plan for Solid Waste Y1:9B.1 Complete Greg Dingman • Construction of the transfer station  
is in progress  

• Construction completion date 
is anticipated in August 2006 

Long-term water and 
wastewater planning 

Y2-3:9B.2-3 On-going Allan Williams • Continuing acquisition of ROW for 
Randleman water line 

• Completed sewer feasibility for two 
areas to north of City 

• Started sewer feasibility studies for 
eastern Guilford County 

• Continued discussions with County 
and CMO regarding revisions to 
City County water and sewer 
agreement 

• Complete acquisition of 
Randleman transmission 
main route. 

• Complete negotiations with 
PTRWA for Randleman 
Water Plant 

• Finalize new agreement with 
County for water and sewer 

• Complete sewer feasibility 
study for eastern Guilford 
County 

Stormwater Design 
Standards 

Y1:5B, 9B.4, 
9B.5 

On-going Kenney 
McDowell 

• Stormwater Design standards are 
continually evolving and are 
routinely updated by staff for use in 
plan review and constrution. 

• Continue the on-going efforts 
of improving design 
standards to address both 
Stormwater quantity and 
quality. 

Community Facility 
Planning - Programming/ 
services and facilities for: 

• Multiple use 
• Computer links to 

services 
• Facilities in mixed 

use centers 
• City services in 

neigh. Resource 
centers 

• Meeting needs of 
diverse population 
groups 

 

Y2-3: 9C.1-2, 
9D.1, 9D.3, 
9E.1, 9E.2, 

9E.3 

Planned CMO/ 
B&E/Planning 

 • Establish an 
interdepartmental team for 
more active future CIP 
community facility planning   
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Project Policies Status Lead Staff Highlights Goals 
Services to Annexed 
Areas 

Y1:9C.3 In-progress Alec MacIntosh 
and Dick Hails 

• Increased the Planning Board filing 
deadline for annexation petitions 
so that the map and data can be 
forwarded to Police, Fire, & Solid 
Waste Departments 19 days prior 
to the meeting.   

• Increased the amount of 
information forwarded to Police, 
Fire, & Solid Waste Departments 
to include anticipated development 
within the areas to be annexed. 

• To coordinate plans for 
future petitioned annexation 
areas with planned locations 
of future fire stations. 

• Continue work to frame 
service-provision estimates 
from departments in more of 
a Level of Service format. 

 

School Siting/Joint 
Facilities 

Y1:9C.4, 9D.2 In-progress Amy Nelson • Reedy Fork Elementary School is 
in the design phase.  Land has 
been set aside for a joint library 
facility, which is will be built when 
future funding for construction is 
available. 

• Meetings between City staff and 
staff of Guilford County Schools 
are ongoing. 

• Prepare comprehensive 
report on the benefits of 
school siting/joint facilities, 
particularly in relation to 
proposed school sites for 
presentation to Guilford 
County school staff. 

• Establish and adopt a policy 
and/or standards for future 
joint facilities that meet the 
needs of the schools and 
libraries. 

• Continue meeting with 
Guilford County school staff 
on a semi-annual basis. 

A Safer and Better 
Community (Safest City) 

Y1: 9F.1, 9F.2, 
9F.3 

Y2-3: 9F.4, 
9F.5 

On-going Brian Cheek • Collaborative efforts on-going with 
other law enforcement partners-
task forces, forensic initiatives and 
leadership training. (Purchased 
joint mobile crime lab with High 
Point Police Department, 
Implementation of  Leadership 
Academy  with other law 
enforcement agencies) 

• On-going partnerships with the 
community, local businesses and 
other City departments to address 
crime and quality of life issues-City 

• Continuation of leadership 
development opportunities to 
GPD employees through 
training and mentoring 

• Facilities-develop and 
effectively utilize our physical 
resources in concert with the 
Department’s vision-Move 
Forensics Lab to the Swing 
Road facility. 

• Continue to review our 
current strategies to ensure 
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Project Policies Status Lead Staff Highlights Goals 
SCORE Program, Community 
Resource Teams, Police 
Neighborhood Resource Centers. 

• New and on-going crime and 
safety programs –National Night 
Out, Safety Town, Youth 
Leadership Program, Gang 
Awareness, and Governor’s 
highway Safety Program-Booze it 
and Loose It, Ticket Today-License 
Delay, etc. 

• Cultural Awareness and improved 
diversity-enhanced marketing plan 
to recruit and retain quality 
employees that reflect our diverse 
community-Active involvement in 
various cultural awareness 
programs, i.e., Other Voices, 
Mosaic Partnership, etc. 

we are efficient and effective 
as possible. 

• Continue to analyze the 
various departmental 
processes to ensure they are 
accomplishing desired 
outcomes.  

Overall Plan Goal      
Achieving Reconciliation 
and Equity 

Educational 
Achievement, 
Social 
Problems, 
Communication 
and 
Participation 

On-going 
 
 
 

Yamile Walker • Due to FY06/07 Budget cuts of 1.5 
positions from the Human 
Relations Department this will 
discontinue the Committee of 100 
(Greensboro Community Forum) 
city-wide programs and the Mosaic 
Partnership Program.   

• The Human Relations Commission 
continues to sponsor the summer 
Youth Leadership Program (YLP) 
which is designed to develop future 
civic leaders for the City of 
Greensboro who have a 
heightened awareness and 
sensitivity to human relations.   

• Continued the Student Human 
Relations Commission (SHRC), 
where, 2 high school students from 
each county wide high school meet 

To Continue participating in and 
supporting all of the 
aforementioned programs and 
projects 
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Project Policies Status Lead Staff Highlights Goals 
during the school year to discuss 
human relations' concerns in the 
school system. Research into 
these concerns is conducted and a 
report is presented to the Human 
Relations Commission at the end 
of the school year with suggestions 
and recommendations on next 
steps. 

• Worked with the Crime Free Multi-
family program in partnership with 
the Greensboro Police Department 
to address crime prevention 
methods for multi-family housing; 

• Held training workshops on 
awareness of our immigrant and 
refugee populations with an 
emphasis on understating the 
Spanish-speaking community; 

• Held the second annual Abriendo 
Puertas de Oportunidad/Opening 
Doors of Opportunity, a Latino 
Expo, it's goal is to inform the 
Spanish-speaking community 
regarding systems in the US, such 
as, purchasing a home, paying for 
college, housing - discrimination - 
landlord/tenant responsibilities, 
how to navigate the health system, 
how to navigate the justice system, 
and  immigration law. 

• Worked with the HOPE Project, 
Guilford Education Alliance High 
Point Human Relations and 
Guilford County School 
Administrators, on issues of 
violence, "gang" participation, 
bullying, etc. in our schools. 

• Continued through the fair housing 
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Project Policies Status Lead Staff Highlights Goals 
enforcement division to offer 
training to housing providers and 
the public on their rights and 
responsibilities under the anti-
discrimination housing laws of the 
City of Greensboro.   

• The Commission on the Status of 
Women (CSW) celebrated the 
annual anniversary of women 
obtaining the right to vote as well 
as women's quest and struggles 
for equality by sponsoring the 
annual Women's Equality Day. 

• The Women Improving Race 
Relations (WIRR) held bi-monthly 
meetings to discuss and address 
various issues in an effort to initiate 
change regarding race relations in 
Greensboro. 

• Continued to support the Other 
Voices Leadership Development 
program which offers an 
opportunity to learn, interact, 
become familiar and establish 
friendships with many of the 
different ethnicities, races, 
religions/faiths, and members of 
different social economic status in 
order to build bridges - to create 
understanding, networking 
opportunities, heighten awareness 
& sensitivity, and to enhance 
individuals comfort levels in order 
to develop dialogue opportunities 
about human relations affairs with 
less tension, anxiety and 
apprehension.  
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Comprehensive Plan Amendments (July 2005 - June 2006) Appendix B

Amendment 
Type CPNum Location From To Acreage Initiated 

by Staff Rec PB Rec City Council  Action

Map CP-05-06 4414 Lawndale Low Residential Commercial 0.95 Citizen Denial Unfavorable      
06/11/2005 Approved  08/01/2005

Map CP-05-07 2316 Joe Brown Dr Moderate Residential Industrial/        
Corporate Park 9.24 Citizen Approval Favorable       

09/21/2005 Approved  10/18/2005

Map CP-05-08 4601-4615 Yanceyville Rd Tier Two Tier One/Low 
Res. 5.95 Citizen Approval Favorable       

09/21/2005 Approved  10/18/2005

Map CP-05-09 3429 S Elm-Eugene St Low Residential Mixed Use       
Commercial 0.91 Citizen Denial Unfavorable      

09/21/2005 Denied  10/18/2005

Map CP-05-10 Hilltop Rd Moderate Residential High Residential 34.61 Citizen Approval No 
Recommendation Approved  11/15/2005

Map CP-05-11 Norwalk St Industrial/           
Corporate Park High Residential 6.53 Citizen Denial Unfavorable    

09/21/2005 Approved  10/18/2005

Map CP-05-12 W. Friendly Ave Industrial/Corporate 
Park High Residential 9.52 Citizen Denial Unfavorable     

09/21/2005 Approved  10/18/2005

Map CP-05-13 Glendale Dr
Low Residential & 

Industrial/Corporate 
Park

Instuitutional 39.46 Citizen Approval Favorable       
09/21/2005 Approved  10/18/2005

Text CP-05-14 Chapter 10 N/A N/A N/A Council N/A N/A Approved 9/20/05

Map CP-05-15 Flemingfield Rd Mixed Use Commercial Low Residential 31.81 Citizen Approval Discontinued Withdrawn

Map CP-05-16 N Church St Moderate Residential High Residential 3.96 Citizen Approval Discontinued Approved  12/20/2005
Map CP-05-17 Freeman Mill Rd Low Residential High Residential 4.57 Citizen Approval Discontinued Denied  01/24/2006

Map CP-05-18 Knox Rd
Mixed Use Corporate 

Park & Moderate 
Residential

Industrial/        
Corporate Park 94.80 Citizen Approval Discontinued Approved  01/10/2006

Map CP-06-01 Ward Rd Mixed Use           
Corporate Park Low Residential 5.07 Citizen Approval Discontinued Denied   02/07/2006

Map CP-06-02 Yanceyville St Low Residential Moderate 
Residential 16.21 Citizen Approval Discontinued Approved  02/07/2006

Map CP-06-03 N Regional Rd Industrial Corporate 
Park

Mixed Use       
Corporate Park 14.27 Citizen Approval Discontinued Approved  02/07/2006

Map CP-06-04 Fore Pl Low Residential High Residential 0.78 Citizen Approval Discontinued Approved  02/07/2006

Map CP-06-05 Friendly Ave/Lindley Ave Low Residential Moderate 
Residential 3.00 Citizen Approval Discontinued Approved  03/07/2006
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Comprehensive Plan Amendments (July 2005 - June 2006) Appendix B

Amendment 
Type CPNum Location From To Acreage Initiated 

by Staff Rec PB Rec City Council  Action

Map CP-06-06 Hines Chapel Rd Tier Two
Tier One/ 
Moderate 

Residential
7.87 Citizen Approval Discontinued Approved  03/21/2006

Map CP-06-07 New Garden Rd East Low Residential Commercial 0.46 Citizen Approval Discontinued Approved  04/04/2006

Map CP-06-08 Sixteenth St Mixed Use           
Commercial

Industrial/        
Corporate Park 6.39 Citizen Approval Discontinued Approved  04/04/2006

Map CP-06-09 Whitworth Dr Tier Two
Tier One/ 
Moderate 

Residential
9.00 Citizen Approval Discontinued Approved  04/04/2006

Map CP-06-10 Pleasant Garden Industrial/CP &        
Mixed Use Comm Commercial 115.00 Citizen Approval Discontinued Approved 05/02/2006

Map CP-06-11 New Garden/Garden Lake Low Residential Mixed Use       
Commercial 1.42 Citizen Denial Discontinued Withdrawn 06/14/2006

Map CP-06-12 Yanceyville/Lees Chapel Low Residential Moderate 
Residential 5.90 Citizen Approval Discontinued Approval  06/06/2006

Map CP-06-13 Wendover/Sapp Moderate Residential High Residential 6.12 Citizen Approval Discontinued Approval  06/06/2006
Map CP-06-14 Sapp/Guilford College High Residential Commercial 1.88 Citizen Denial Discontinued Approved  06/06/2006
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Acreage Change in Generalized Future Land Use Classifications Fiscal Year 2004-05 

CP # Commercial 
Industrial/Corporate 

Park Institutional 

Mixed 
Corporate Park 

Mixed Use 
Commercial 

Mixed Use 
Residential Low 

Res. 
Mod 
Res. 

High 
Res. 

04-02         119.00 -119.00     
04-05       2.45   -2.45     
04-06     98.24     -84.95 -13.29   
04-07       16.36   -16.36     
04-08         70.24 -70.24     
04-09 A       12.06   -12.06     
04-09 B           -31.12   31.12
04-09 C       -2.59   3.00   -0.41
04-09 D           -13.85   13.85
04-10       29.48   -14.75  -14.73
04-11     30.35     -30.35     
05-01   -2.70   -24.94 63.76   -36.12     
05-02 12.34      -12.34       
05-05 (From n/a)           66.50     
Total Change 12.34 -2.70 128.59 -24.94 121.52 176.90 -361.75 -13.29 29.83
          

 
 

Acreage Change In Growth Tiers         
Fiscal Year 2005-2006 

   Tier 
One 

Tier 
Two 

Tier 
Three 

General  Notes:                
1. 04-03: Text Amendment   
2. 04-04: Adoption of Lindley Park Plan   
3. 04-13: Amendment to the Community Structure Map to Add Pisgah  
               Church/Lees Chapel as a Scenic Corridor.  
4. 05-03: Withdrawn  05-04 66.5 0 -66.5
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Acreage Change in Generalized Future Land Use Classifications Fiscal Year 2005-06 

CP# Commercial 
Industrial/Corporate 

Park Institutional 

Mixed Use 
Corporate 

Park 

Mixed Use 
Commercial 

Mixed Use 
Residential Low Res. Mod Res. High Res. 

05-06 0.95         -0.95     
05-07   9.24         -9.24   
05-08           5.95     
05-10             -34.61 34.61 
05-11   -6.53           6.53 
05-12   -9.52           9.52 
05-13   -37.08 39.46     -2.38     
05-16             -3.96 3.96 
05-18   94.80   -63.50      -31.30   
06-02           -16.21 16.21   
06-03   -14.28   14.28        
06-04           -0.78   0.78 
06-05           -3.00 3.00   
06-06             7.87   
06-07 0.46         -0.46     
06-08   6.39   -6.39         
06-09             9.00   
06-10 115.00 -111.50   -3.50         
06-12           -5.90 5.90   
06-13             -6.12 6.12 
06-14  1.88             -1.88 
Total Change 118.29 -68.48 39.46 -49.22 -9.89 0.00 -23.73 -43.25 59.64 
          

 
 

Acreage Change In Growth Tiers 
 Fiscal Year 2005-2006 

   Tier One Tier Two Tier Three 
 05-08 5.95 -5.95 0 
 06-06 7.87 -7.87 0 
 06-09 9.00 -9.00 0 

General Notes:  
1. CP-05-08, 06-06, 06-09 are Growth Strategy and GFLUM amendments   
2. CP-05-14 is a Text Amendment  
3. CP-05-09, 05-17, 06-01 were denied  
4. CP-05-15, 06-11 were withdrawn 

 Total 22.82 -22.82 0 
 



Appendix E 

 
 
 
 
 
 
 
 

Change Commercial
Industrial/ 

Corporate Park Institutional

Mixed Use 
Corporate 

Park
Mixed Use 

Commercial
Mixed Use 
Residential Low Res Mod Res High Res

2004-05 12.34 -2.70 128.59 -24.94 121.52 176.90 -361.75 -13.29 29.83
2005-06 118.29 -68.48 39.46 -49.22 -9.89 0.00 -23.73 -43.25 59.64
Total Change 130.63 -71.18 168.05 -74.16 111.63 176.90 -385.48 -56.54 89.47

Total Generalized Land Use Change

 

Change Tier One Tier Two Tier Three
2004-05 66.50 0.00 -66.50
2005-06 22.82 -22.82 0.00
Total 89.32 -22.82 -66.50

Total Growth Tier Change
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CP 05-08, CP-06-06, and CP-06-09 are Growth Strategy Map Amenendments

_̂ Approved Amendments                                       

_̂ Denied Amendments

_̂ Withdrawn Amendments

Comprehensive Plan 
Land Use Amendments

FY 2005-2006

Land Use Classification

Low Residential 3-5 d.u./acre

Moderate Residential over 5-12 d.u./acre

High Residential over 12 d.u./acre

Mixed Use Residential

Mixed Use Commercial

Mixed Use CBD

Mixed Use Corporate Park

Mixed Use Planned Community

Commercial

Institutional

Industrial/Corporate Park

Airport Property

Major Parks/Open Space

n£ Preliminary Bus Rapid Transit Stations

Preliminary Bus Rapid Transit Routes

n¤ Proposed Commuter Rail Locations

Proposed Commuter Rail

Railroad

Activity Centers with 1/2 mile buffer

Existing Runway

Future Runway

! ! Noise Contour 60 dnl

City of Greensboro

Water Sewer Boundary

k Activity Center

k Proposed Activity Center

Map 1
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Comprehensive Plan 
Growth Tier Amendments

FY 2005-2006
Tier 1: Current Growth Area (0-10yrs.)

Tier 2: Intemediate Growth Area (10-20 yrs.)

Tier 3: Long Term Growth Area (20+ yrs.)

_̂ Approved Amendments                                       
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